	20		_						_			2021					
	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
CEQA Start-Up																	
Confirm Scope of Work with City		$\overline{\mathbf{V}}$															
Concensus on Project Desc.		\square															
Notice of Preparation		$\overline{\checkmark}$															
Public Scoping Meeting																	
Technical Analysis and Documentation																	
1 Introduction		$\overline{\mathbf{V}}$															
2 Executive Summary		1				L-G											
3 Project Description		$\overline{\mathbf{V}}$															
4 Aesthetics		$\overline{\checkmark}$															
5 Air Quality				I&R													
6 Biology		\square															
Updated Tree Survey				HT Harv		,											
7 Cultural Resources		4		TIT TIGIT													
Updated Drawings		SO	M														
Secty Stds Analysis		30		&T													
8 Geology				~ 1													
Update - Slope Failure Potential			H-R Sch	nool													
9 GHG			TT IX SCI	I&R													
10 Hazards/ Haz Mat				ian													
Wildfire Assessment		ات	Rice														ļ
Evacuation			Mice	City ??													
11 Hydrology		$\overline{\mathbf{A}}$		City													
		ا کا	$\overline{\checkmark}$														
12 Land Use 13 Noise			V	I&R													
14 Transportation				Ιαπ													
Trip Gen / VMT		F&P															
City Review of Trip Gen / VMT			City	,													
Traffic/Transp Chapter			,	F&P													
15 Utilities		$\overline{\checkmark}$															
16 Other LTS Effects																	
17 Alternatives		_		L-G													
18 CEQA Mandated Conclusions						L-G											
Admin. Draft Document Review																	
Admin Draft #1					L-G												
City Review					С	ity											
Admin Draft #2						L-G											
City Review							City										
Admin Draft #3							L-G										
City Review	1																
Screencheck	1							L-G									
Publish Draft																	
Public Draft EIR																	
45 Day Public Review	1																
Hearing at Planning Commission																	
Final EIR																	
Respond to all Comments	1																
FIER City Iterative Review	1																
10-Day Public Review																	
Public Hearing (s)	1																
Planning Commission	1																
City Council (on appeal)						<u> </u>											